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COUNTY LINE ROAD TRANSPORTATION IMPROVEMENT PROJECT

County Line Road (State Route 2038): Kulp Road to PA 611 (Easton Road)
Bucks County: Warrington Township
Montgomery County: Horsham Township
Average Daily Traffic (2023): 14,462
Contractor: James Morrisseyjnc.
Construction Project Cost: $11.2 M
Notice to Proceed: 12/07/2020
Completion of Construction: 07/28/2026
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Project Location
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Traffic Control Plarg Stages 3 & 4 (358 days) o co e
County Line Road Full Detour 04D
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DEPARTMENT OF TRANSPORTATION COUNT'T’ LINE R[}
Stage 3; Access to driveways only between Fairmount Avenue | ©-0>ED BETWEEN
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Stage 4 Access to driveways only between Park Road and ARADEORD RD
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County Line Road Bridge over unnamed tributary of Little Neshaminy Creek
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Project Staging ChanggStart with Stages 3 & 4
Bucks County Conservation District (Governing)

[EXTERMNAL] RE: MPDES Permit: PAC090179: County Line Road Widening (SR2038 Section M...

[EXTERMAL] EE: MPDES Permit: PACISI TS Counby Line Boad 'Wikdening

I ] o ) Fooward wan
Chris Cook =conok@bucksd (SR2038 Saction MO : £
o To & Dulfy, S&an Fri 1/21/2027 11:53 Ak

i Patel, Ketan B; 0 Bums, Badward ;0 Cepintz booth © Wilkinson, Kathlean

Hi Sean,

I have no turther comments for the proposed sequence change and intormation provided, It the municipal cngineorfotticials
egre agreeable ta this propozed sequence revision, then | will consider these chenges an approved field change.

Thamk you,

Chris Cook | Erasion and Sediment Contral Technician
Phone: 215-345-7577 x102

Addross! 1456 Ferry Rogd Suite 704

Deoplestown, PA 18901-5550
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Project Staging ChanggStart construction with Stages 3 & 4
County Line Road Bridge originally planned for replacement in Stage 3



